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Draft Revision Schedule

Source:   Ann Bennett

Date:  
December 3, 2007

This draft revision schedule is based on sending a document for CD registration and ballot in February 2008. 

NOTES:   

1. This schedule was developed at the October J4 meeting (#263). Having not gotten an updated draft in time for meeting 264, can J4 ensure that a draft will be ready by February 11, 2008 for CD ballot?

2. J4 should consider whether March 11, 2008 is a more achievable date; if so, every checkpoint will move out one month. (Of course, checkpoint dates need to be adjusted so that they do not fall on a weekend.)

The following ballot cycles are assumed:   Combined CD registration/ballot, Final CD ballot, and FDIS ballot. 

Stage 3 – First CD

CD submitted for registration and approval ballot


2008, February 11

CD ballot initiated (request 4 mo. ballot)



2008, February 13

CD ballot end



2008, June 13

CD ballot comments available 



2008, June 18



[J4 meeting to make recommendations]



2008, June 23-27

WG4 ballot response meeting



2008, August 18-22



[6 J4 meetings to make changes for accepted comments]
. . .

WG4 meeting to finalize document



2009, August

Forward draft for Final CD



2009, December 10

Stage 3 – Final CD (FCD)

FCD ballot initiated



2010, January 4

FCD ballot comments available



2010, April 7



[J4 meeting to make recommendations]



2010, May

WG4 straw poll



2010, August



[J4 meeting to make changes]

Forward draft for FDIS ballot



2010, December

Stage 4 – FDIS approval

DIS ballot initiated



2011, January

DIS ballot results available



2011, April/May

DIS project editor instructions available



2011, April/May

Project editor prepare FDIS for publication



2011, July

DIS submitted for publication



2011, July

Stage 5 - Publication

Standard published                                



2011, September
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